

# Response Project Portfolio - Schedule Summary

Release Name	Change (project) Manager	Scheduled Start	Scheduled Complete	Progress	2006						2007							
					J	A	S	O	N	D	J	F	M					
Home responding	Philip de Bruyn (Alex Lynch)	1/9/06	15/12/06	(-4 weeks)														
Reduce job cycle time	Peter Horne (Grenville Gifford)	1/8/06	31/3/07	(-8 weeks)														
Reduce performance fall at shift c/o	Philip de Bruyn (Philip de Bruyn)	1/8/06	31/1/07	(12-16 weeks) for AMB phase														
Individual performance monitoring	Russell Smith	1/8/06	31/1/07	Delivered														
Rest breaks	Steve Sale (Roy Hopkinson)	1/8/06	4/11/06	Delivered														

13/03/2007

**Legend**

Schedule		Milestone not achieved yet
Slippage		Milestone achieved
		Milestone Slipped
		Milestone achieved late
		Milestone Cancelled