



Performance in Initiating Clinical Research
Clinical Trials granted NHS Permission from the 01/04/2019- 31/03/2020

Research Ethics Committee Reference Number	IRAS Number	Name of Trial	First Participant Recruited?	Date of First Participant Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Participant Recruited	Duration between Date Site Selected and First Participant Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date site confirmed	Non-Confirmation Status	Date site ready to start	Reasons for Delay	Comments	Reasons for delay correspond to:
19/LO/0035	244748	The Sub30 feasibility study of a pre-hospital extra-corporeal membrane oxygenation (ECMO) capable advanced resuscitation team at achieving blood flow within 30 minutes of collapse in patients with refractory out-of-hospital cardiac arrest	Yes	11/11/2019	58 days	136 days	194 days	14/06/2019	01/05/2019	22/07/2019	21/06/2019	28/06/2019	n/a	17/09/2019	n/a	None	n/a
19/YH/0197	254609	MATTS (Major Trauma Triage Tool Study)	No	n/a	-78 days*	n/a	n/a	30/04/2018	09/08/2019	18/07/2019	07/05/2019	23/05/2019	n/a	02/02/2020	n/a	None	n/a

*Please note: Our site was sent the contract before the Local Information Pack. This is why the Date Site Selected (when our site was sent the Local Information Pack) is after the Date Site Confirmed by Sponsor (the first signature on the contract- 07/05/2019) and the Date Site Confirmed (the last signature on the contract- 23/05/2019).