



Performance in Initiating Clinical Research Clinical Trials granted NHS Permission from the 01/04/ 2019- 31/03/2020

Research Ethics Committee Reference Number	IRAS Number	Name of Trial	First Participant Recruited?	Date of First Participant Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Participant Recruited	Duration between Date Site Selected and First Participant Recruited	Date Site Invited	Date Site Selected		Date Site Confirmed By Sponsor	Date site confirmed	Non- Confirmation Status	Date site ready to start	Reasons for Delay	Comments	Reasons for delay correspond to:
19/LO/0035	244748	The Sub30 feasibility study of a pre-hospital extracorporeal membrane oxygenation (ECMO) capable advanced resuscitation team at achieving blood flow within 30 minutes of collapse in patients with refractory out-of-hospital cardiac arrest	No	n/a	51 days	n/a	n/a	14/06/2019	01/05/2019	ТВС	21/06/2019	21/06/2019	n/a	28/06/2019	n/a	None	n/a